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A worker installs a glass pane for one of four skylights near the face of the Capitol on the north side of the Plaza.

This Week — Ongoing Work —12/06/04 through 12/010/04

CVC and East Front Plaza Highlights:

Milestone: The tower crane in the southwest quadrant was dismantled and removed this past weekend.

A crew has begun to install the skylight in the grass bed on the House side of the Capitol as part of the effort to prepare
the East Front Plaza for the inauguration. The glass for the small outer skylights within the grass beds and the two large
skylights in the center of the Plaza will not be installed prior to the inauguration, but will receive temporary covers. These
skylight openings will continue to be used to transport materials from the Plaza level to the interior of the facility.

Stone masons have now placed more than 148,000 granite pavers on the CVC roof deck. The pavers will cover the
western half of the CVC roof deck in time for the inauguration.

All major concrete placements for the upper roof slab in the northeast and southeast quadrants have been completed and
final waterproofing tests are occurring.

Dump trucks continue to backfill the sloping pedestrian entrance zones in the eastern half of the site.

Workers continue to build mechanical spaces, erect interior blockwork, and install utilities throughout the site.

East Front Extension (EFE) (Inside the Capitol)

Crews have placed concrete for the central grand staircase that connects the CVC to the Capitol at the Crypt level.
Crews have completed major demolition activities to clear the way for elevators, escalators, stairwells and new
mechanical systems and will continue the removal of temporary shoring steel.



Truck Tunnel Construction

Library of Congress (LOC) Tunnel

The truck tunnel is open to trucks delivering
materials in support of the Sequence 2 contract.
The tunnel is not expected to open to general
truck traffic (in support of Capitol operations)
until 2006 when all interior support facilities,
freight elevators and connecting corridors are
completed.

Crews will continue to place asphalt to restore
Northwest Drive and the traffic lanes at the
North Barricade Entrance.

The perimeter security team continues has placed
the concrete for the circular planter near the North
Barricade Entrance (see center of photo at right).

Waterproofing is now complete in the tunnel that backfill and paving operations above the new truck tunnel are nearly
below First Street and workers have removed complete. All the work in this zone, including perimeter security work, will be
the temporary bri dge on First Street SE above ready to accommodate a presidential motorcade in time for the inauguration.

the tunnel zone. Asphalt paving and restoration

of the First Street roadbed may be completed by the end of next week. Traffic lanes continue along the east side of
First Street to facilitate the final paving activities, which will occur in two phases.

Crews will continue to place concrete along the eastern end of the tunnel with the northwest grounds of the LOC. All
concrete placements will be completed by early December.

Next Week — 12/13/04 — 12/17/04

CVC and East Front Plaza Work

East Front Extension

All of the major structural work by the Sequence 1 Contractor, Centex Construction, is expected to be complete.
Workers will continue placing the granite paving stones on the CVC roof deck and other plaza deck work in preparation
of the inauguration in January 2005.

Crews will continue to install utilities, build mechanical spaces, place concrete, erect blockwork, and backfill the zones
near the CVC entrances.

Truck Tunnel Construction

Removal of temporary shoring and minor
demolition activities will occur. All major steel
erection and demolition has been completed.
Crews will continue to place concrete for stairs,
walls and mechanical systems.

Restoration of Northwest Drive and the Senate
Plaza will continue, including the placement of
asphalt, removal of fences, placement of pavers
and the restoration of sidewalks.

Sunlight streams in through one of two grand skylights above the CVC’s Great
Library of Congress (LOC) Tunnel Hall and partially illuminates the staircase at the south end. All of the struc-

. tural work in this zone is expected to be completed by the end of next week.
Concrete placements and waterproofing will

continue in various zones along the LOC tunnel route especially within the northwest grounds of the LOC.
Pedestrian access and traffic flow will continue at least for one more week along the east side of the work zone.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at

(202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



